Code and Core®

Table of
CONTENTS

1) Project Overview..... 2
2) Objectives..... 2
3) Pain Points..... 3
4) Scope of Work..... 3
Phase 1: Discovery + Spec Finalization..... 3
Phase 2: GP Applicant Portal..... 3
Phase 3: Reviewer Preview + Admin Dashboard + Exports..... 4
Phase 4: LP Portal Sync + Deck Access Tracking..... 4
Phase 5: Hardening, QA, Deployment, Monitoring (2 to 3 weeks)..... 5
10) Limits and Exclusions..... 5
11) Prerequisites..... 5

1) Project Overview

Scott's organization runs an annual Global Summit event that connects emerging fund managers (GPs) with limited partners (LPs). The current system built on a fragile virtual server that requires complete manual rebuilding each year, involves hundreds of hours of manual data management and creates significant operational risks.

This proposal outlines a modern, scalable replacement that:

- Automates the GP application collection and review process
- Integrates seamlessly with the existing LP Portal (already built by Codeandcore)
- Eliminates dependency on single-consultant infrastructure
- Provides real-time dashboards, batch operations, and self-service workflows
- Reduces annual operational costs by thousands of dollars through automation

The new system will be owned and controlled entirely by Scott's organization, built with modern web technologies (Node.js/Next.js/React), and designed for multi-year reuse with minimal maintenance.

2) Objectives

1. **Replace fragile infrastructure** – Move from consultant's virtual server to production-grade hosted application
2. **Automate manual workflows** – Eliminate hundreds of hours of manual work (reminders, DocSend setup, qualification tagging, exports)
3. **Integrate systems** – Create seamless data flow between GP Application System and LP Portal
4. **Improve visibility** – Provide real-time dashboards showing application statuses, opt-ins, qualifications without manual CSV manipulation
5. **Enable self-service** – Allow applicants to manage profiles via magic-link authentication; allow admins to perform batch operations without developer intervention
6. **Future-proof architecture** – Build for easy addition of new events/years without system rebuilds with minimal maintenance.

3) Pain Points

1. Yearly rebuild on a virtual server and single-owner risk (bus factor)

2. No ability to add/remove fields without engineering
3. Manual reminder chasing for weeks
4. Rich text formatting breaks downstream views
5. Manual deck handling and manual DocSend creation
6. Need bulk qualification and bulk tagging via unique identifiers
7. Too much CSV exporting and offline reporting
8. Ownership transfers require manual code edits

4) Scope of Work

Phase 1: Discovery + Spec Finalization

- Confirm current fields, conditional logic, validations, tooltips
- Define roles: Applicant, Firm Owner, Admin, Reviewer, LP user
- Define data model: Firm, User, Application, ProgramYear, DeckAsset, QualificationStatus, OptInStatus, ViewEvent
- Integration mapping with LP portal (what data goes, when, and how)

Phase 2: GP Applicant Portal

- Auth: email-based magic link sign-in (no passwords)
- Firm rules:
    - One application per firm with controlled ownership
    - Invite additional firm users
- Multi-step application form with:
    - conditional fields (generalist vs specialist, geo focus yes/no, etc.)
    - numeric validations for fund size and similar fields
    - autosave + resume
    - tooltips and helper text
- PDF only deck upload and storage
- Clean rich text editor with paste sanitization and strict formatting rules
- Email notifications:
    - started but inactive reminders
    - submitted confirmation
    - Submitted but not opted-in nudges

Deliverable: Working applicant portal with admin-viewable submissions.

Phase 3: Reviewer Preview + Admin Dashboard + Exports

- Single screen preview page (logo, headshot, headline, all answers, deck link)
- Admin dashboard:
    - counts: started, in progress, submitted, qualified, not qualified, opted in, opted out
    - filters and search
    - manual qualify/disqualify toggle
    - bulk upload by unique IDs:
        - mark not qualified
        - mark attending raise
    - ownership transfer UI (change associated user safely)
- Exports:
    - CSV exports by segment (all, qualified only, etc.)
    - Include the preview link and the deck link
- **Knocking Emails:** Automated email triggers
    - *Reminder:* "You started but haven't finished."
    - *Opt-in Drive:* "You finished but haven't opted into the database."

Deliverable: Admin console and review-ready output.

Phase 4: LP Portal Sync + Deck Access Tracking

- Sync qualified applications to the LP portal database (API or batch)
- Keep the existing LP portal untouched where possible (sync service sits in the middle)
- Optional DocSend lite replacement:
    - secure deck viewing behind portal auth
    - confirmation step: "opening will notify the firm.
    - log views and send email alerts to uploader
    - Optional LP quota counter (e.g., 40 decks allowed)

Deliverable: Verified data sync and secure deck access layer.

Phase 5: Hardening, QA, Deployment, Monitoring (2 to 3 weeks)

- Audit logs for admin actions
- Rate limiting for login links and deck views
- Backup and recovery plan
- UAT support and go live

Deliverable: Production launch + runbook.

10) Limits and Exclusions

1. Rebuilding the LP portal itself (unless explicitly added)
2. Building a full internal scoring system (you said keep scoring in sheets this year)
3. DocSend parity features (deep analytics, advanced anti forwarding, watermarking, etc.)
4. Data migration from legacy systems beyond the agreed import formats
5. Third-party fees:
    - hosting
    - email provider
    - storage
    - Any paid integrations
6. Legal policy drafting (privacy policy, terms) beyond technical support

11) Prerequisites

Client side:

1. Access to current LP portal environment for integration testing
2. Access to current application form fields and logic
3. SMTP/email provider credentials and domain verification support
4. Hosting: Client needs to purchase the hosting detail.
    a. **Plan Name**: KVM 2
    b. **Price**: **$10/**mo
    c. **Cores**: 2 vCPU cores
    d. **RAM**: 8 GB
    e. **NVMe**: 100 GB NVMe disk space
    f. **Bandwidth**: 8 TB bandwidth

Note:
Data Backup Policy - The system includes automatic data backup as part of the hosting

infrastructure. Daily backups are retained for a period of 7 days, and weekly backups are retained for a period of 7 weeks.

5. Database
6. Emails